

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

RECEIVED

MAR 24 2014

PUBLIC SERVICE
COMMISSION

IN THE MATTER OF:

JOINT APPLICATION OF PURCHASE PUBLIC
SERVICE CORPORATION AND PADUCAH-
MCCRACKEN COUNTY JOINT SEWER AGENCY)
TO APPROVE THE TRANSFER OF OPERATIONS)
OF THE BLANDVILLE WEST SUBDIVISION)
WASTEWATER TREATMENT FACILITIES TO)
PADUCAH-MCCRACKEN COUNTY JOINT)
SEWER AGENCY)

Case No. 2013-00333

MOTION FOR EXTENSION OF TIME


Petitioners hereby move for an extension of time to complete the transfer contemplated by this filing. As grounds therefore, the Petitioners state that the winter weather conditions have prevented JSA from extending its lines to connect to the Blandville West Subdivision's wastewater collection system. Accordingly, Petitioners will be unable to meet the deadline of March 31, 2014, imposed by numbered paragraph 3 of the Commission's Order dated December 23, 2013. Concerns about winter weather preventing construction were previously raised in an email to staff in October of 2013. Unfortunately, those concerns materialized in the form of a particularly harsh winter and have made it impossible for the parties to finalize this transfer.

Wherefore, the Petitioners respectfully request that the Commission modify its previous Order and allow them up to and including May 31, 2014, to complete the connection and transfer of the wastewater collection system.

Respectfully submitted,

DENTON & KEULER
P.O. Box 929
Paducah, KY 42002-0929
Tele: 270-443-8253
Facsimile: 270-442-6000

By


Melissa D. Yates


ATTORNEYS FOR PETITIONERS

I hereby certify that a true and
correct copy of the foregoing has
been served via Federal Express to:

MR JEFF DEROUEN
EXECUTIVE DIRECTOR
KENTUCKY PUBLIC SERVICE COMMISSION
211 SOWER BLVD.
FRANKFORT KY 40602

on this 21st day of March, 2014.

By:


Melissa D. Yates