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July 30, 2007 

Via Federal Express 

Hon. Elizabeth A. O’Donnell 
Executive Director 
Public Service Commission 
2 1 1 Sower Boulevard, P.O. Box 6 15 
Frankfort, Kentucky 40602-06 I5 

PUBLIC SERVICE 
COMMISSION 

Re: In the Matter of the 2005 Integrated Resource Plan 
of Big Rivers Electric Corporation, Case No. 2005-00485 

Dear Ms. O’Donnell: 

Please refer to your letter to me of April 25,2006 in this matter, in which you advised 
that the staff of the Public Service Commission (“Commission”) requests Big Rivers 
Electric Corporation (“Big Rivers”) to report on the status of the Big Rivers-E.ON 
transaction unwind process on May 3 1 , 2006, and every 60 days thereafter. We have 
sent status reports in letters dated May 30,2006, July 27,2006, September 28,2006, 
November 29,2006, January 26,2007, March 29,2007, and May 30,2007. This letter 
is the eighth status report on behalf of Big Rivers. 

Also please refer to your letter of April 24,2007, to David A. Spainhoward, a Rig 
Rivers Vice President, granting his request to hold in abeyance certain continuing 
reporting obligations of Big Rivers pending the anticipated closing of the “unwind” 
transaction. This letter will serve as a continuing response to the requirement in that 
letter that Big Rivers file an update regarding the status of the preparation of its unwind 
transaction approvals application. 

As you know, the Transaction Termination Agreement among Big Rivers, L,G&E 
Energy Marketing Inc. and Western Kentucky Energy Corp. was signed as of March 26, 
2007. Big Rivers gave notice on May 4,2007, of its intent to file an application 
requesting a certificate of public convenience and necessity for a transmission line 
project that is an integral part of its overall unwind transaction plan. That application 
was filed on June 29,2007, was assigned Case No. 2007-00177. An informal 
conference in that case is scheduled for August 3,2007. Telephone (270) 926-4000 
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As predicted in our letter of May 30,2007, the delays attendant to work on the unwind 
financial model have impacted completion of the agreements under which Rig Rivers 
and Kenergy Corp. expect to provide service to Alcan Primary Products and Century 
Aluminum post-closing, and the schedule for filing the application for the principal 
unwind transaction approvals. Rig Rivers is unable to predict accurately the date on 
which that application will be filed, but has verbally committed to give the Commission 
at least thirty days advance notice of that filing. Rig Rivers anticipates receiving 
information in August that will permit it to more accurately predict the filing date. 

Rig Rivers appreciates you allowing it to hold in abeyance certain of its filing 
requirements. We will continue to keep the Commission informed as this transaction 
progresses. 

Sincerely yours, 
9 

James M. Miller 

JMM/ej 

cc: Michael H. Core 
Sandy Noviclt 
Burns Mercer 
Kelly Nucltols 
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