

Lake Village Water Association

801 Pleasant Hill Drive
P.O. Box 303
Burgin, Kentucky 40310
(859) 748-5642

October 5, 2016

Kentucky Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40601

RECEIVED

OCT 7 2016

PUBLIC SERVICE
COMMISSION

Re: Lake Village Water Association, Inc.
Case No. 2016-00153

To Whom It May Concern:

Pursuant to the conditions found in the May 20, 2016 Order from the Commission regarding Case No. 2016-00153, the Association is required to notify the Commission prior to construction beginning and also at the 50 percent completion point. Due to an oversight, the Association did not notify the Commission one week prior to beginning construction which commenced during the week of July 11, 2016. The Association fully respects the authority of the Commission and the requirements set forth in the Order and will make sure that the notification is given for any future construction activity completed by the Association.

The Association would like to inform the Commission that we are approximately 50 percent complete and that the project is going well. The anticipated project close out is December 2016. The Association will be submitting the cost information on the project in a separate notice to the Commission. Furthermore, "as-built" drawings will be submitted as soon as the project is complete. If further information is desired or if I can be of further assistance at this time, please let me know.

Sincerely,



Mike D. Sanford, MPA
Executive Director
Lake Village Water Association, Inc.